Preliminary DC-8 Floorplan
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Some Open ltems

 Korean Instruments
— Need to identify/design/build appropriate inlets
— Close on remaining instrument requirements (rack space, layout, hazards, etc.)
— Proposed naming scheme (K-XXX)

« Korean instruments shipment to US?
 Removing Korean instruments in Korea prior to return transit

— Should be doable, but need to close on instrument details

— This would involve depopulating the racks piece-by-piece while remaining on the
aircraft and capping any inlet/exhaust plumbing

— Expectation is that it could be done in a single day
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DC-8 Schedule
March/April/May 2016

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
20 21 22 23 24 25 26
Begin KCEAS, DACOM,
DLH, COLAS, NOxyO3,
DIAL Install -
27 28 29 30 31 1 2
Begin SAGA, AVOCET, Begin CAMS, K-AMS,
ATHOS, LARGE Install HD-SP2, K-SP2, K-CCN,
HR-AMS Install
3 4 5 6 7 8 9
Begin WAS, 4STAR, Begin PTR-MS, K-PTR-
CAFS, K-CIMS, TD-LIF, MS, GT-CIMS Install
CIT-CIMS Install -
10 11 12 13 14 Weight + Balance 16
Power check
Cabin Pressure Ck
Lidar Calibrations
17 18 19 20 21 22 23
[ Shakedown Flight | [ Local Test Flight | [ roo ]
24 25 26 27 28 29 30

| Local Test Flight |

Transit to Korea

This information

IS NO
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